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Via Electronic and First-Class Mail 
January 10, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for December 2017
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the December 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On December 14, 2017, the Respondents submitted the November 2017 
monthly progress report to USEPA with copies to the Illinois Environmental 
Protection Agency (lEPA).

B. On December 22, 2017, the Respondents submitted a summary of the technical 
issues discussed at the meeting with USEPA and lEPA on October 18, 2017.

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
December 2017 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the December 2017 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents will follow up the October 18, 2017 meeting and December 
22, 2017 correspondence with USEPA and lEPA to address any remaining 
technical issues and confirm the path forward to complete the RI and risk 
assessments.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis U.S., Inc. (Arcadis) has completed the 
RI Site characterization studies as defined in the RI/FS Work Plan, as well as 
ancillary Site investigation activities {e.g., seep inspection, light non-aqueous 
phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending the agreement on next steps (see Item 4.A. above), the Respondents 
will work with USEPA to update the schedule for completing the RI and risk 
assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me.

Respectfully ^bmitted.

Le9'MTBrausch 
Project Coordinator

LMB:
cc (via email);

S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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